COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2020

ESTI MATE SUMVARY 12:53: 34
CONTI D: C23146 ESTI MATE NO. 0003 FI NL SPEC YR 2005
PCN: 23146-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 50 WORK DAYS
R5 FY19 CENTER LI NE RUMBLE STRI PS PERCENT TIME:  40.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJIECT NO. SHER500- 210
R5 CENTER LI NE RUMBLE STRI PS
NAME OF ROAD:
PROJECT COUNTI ES: SAGUACHE MONTROSE, REG ON 5
SAN M GUEL
CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PER OD ENDI NG 10/ 20/ 2020 DATE TIME STARTED 05/04/2020
44 EAST MAIN STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/ 27/ 2020 DATE TI ME SToppep 07/01/2020
DATE CONTRACT EXECUTED 02/14/2020 DATE ACCEPTED 07/ 01/ 2020
NEW KI NGSTOMN PA 17072  (717)697- 1450 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 871, 778. 10 PARTI Cl PATI NG $ 871,778. 11 $ 0.00
AWARD PRQIECT AM: $ 887, 234. 48 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 871, 778. 11 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 871,778. 11 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 13, 308. 52
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 871,778. 11 13, 308. 52
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 871, 778. 11 13, 308. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13, s08.52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23146-BI D ESTI MATE RUN 10/ 20/ 2020
PRQJECT: SHER500- 210 ESTI MATE NO 0003 12:53: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 240-00000 W Ildlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0010 411-10255 Enul sified Asphalt (S| ow Setting) 7,839. 900 7,839. 900
GAL 0. 000 0. 00
17. 50000 7,839. 900 137, 198. 25
0015 614-80391 *Runble Strip (Ginding)(Asphalt) 781, 012. 000 781, 012. 000
LF 0. 000 0. 00
0. 42000 781, 012. 000 328, 025. 04
0020 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
153, 000. 00000 1. 000 153, 000. 00
0025 626-01114 Public Information Managenent (Tier V) 43. 000 43. 000
DAY 0. 000 0. 00
1. 00000 43. 000 43. 00
0030 627-00013 *Pavenent Marking Paint (H gh Build) 6, 282. 200 6, 282. 200
GAL 0. 000 0. 00
32. 00000 6, 282. 200 201, 030. 40
0031 627-00013  Pvnt Mg Paint (High Build) CO #2 - Cost for 6, 282. 200 6, 282. 200
Speci ficati on Change
GAL 0. 000 0. 00
1. 55000 6, 282. 200 9,737.41
0035 630-00000 *Fl aggi ng 200. 250 200. 250
HOUR 0. 000 0. 00
29. 00000 200. 250 5,807.25
0040 630-00012 *Traffic Control Managenent 13. 000 13. 000
DAY 0. 000 0. 00
1. 00000 13. 000 13. 00
0045 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
26. 25000 8. 000 210. 00
0050 630-80342  *Construction Traffic Sign (Panel Size B) 35. 000 35. 000
EACH 0. 000 0. 00

26. 25000 35. 000 918. 75
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C23146

PCN: 23146-BID

PRQIECT SHER500- 210

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0055 630-80343 *Construction Traffic Sign (Panel Size O

0060 630-80355 *Portabl e Message Sign Pane
0065 630-80360 *Drum Channel i zi ng Devi ce
0070 630-80380 *Traffic Cone

0075 630-80511 *Mbbi | e Pavenent Marking Zone
0080 700-70010 F/ A M nor Contract Revisions

4.000

26. 25000

2.000
EACH
3, 885. 00000

0. 000

21. 00000

100. 000

4.20000

1. 000

27,500. 00000

0. 000
F A
1. 00000
CAT 0200 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

4.000
0. 000 0.
4.000

00

105. 00

2.000
0. 000 0.
2.000

00

7,770. 00

0. 000
0. 000 0.00

0. 000 0. 00

. 000
0. 000 0.
. 000

00

420. 00

1. 000
0. 000 0.
1. 000

00

27,500. 00

0. 000
0. 000 0.
0. 000 0.

00

871,778.10% 0.00% 871,778.10



